Impact Daily LEM

Company Name:	**JA Tech**	**Date (YYYY-MM-DD):**	2026-04-20
Work Order Number:	**WO 28447**	**Purchase Order Number:**	**PF25119-1-48-CG**
Project Number & Name:	**WO 28447**	**Primary Contact:**	**Chris Georget**

LABOR:

Employee Name	Class	WBS Code	WBS Desc	STBY HR	REG HRS	OT HRS	STBY $	REG $	OT $	Total Hours	Labour Total
Matt Lepage	Journeyman	000001	Electrical Labor		9.5	1.5	0	88.64	124.09	11	1,028.22
Matt Lepage	Journeyman	000003	Daily Travel to/from EB Campbell		0.5	1	0	88.64	124.09	1.5	168.41
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
										0	-
			Total	0	10	2.5			Total	12.5	$ 1,196.63

EQUIPMENT:

Equipment Description	Qty	Rate	# of units	Unit Description	Daily Total
Truck Travel to/fr EB Cambell	144	0.75	1	Per KM	108.00
LOA	1	200.00	1	per day	200.00
				Total	$ 308.00

MATERIALS & SUBCONTRACTORS

DAILY NOTES

Cole G called in sick in the morning. Travelled to E.B. Campbell. Drilled and tapped holes to strap flexeible conduits on Unit #7 Generator. Moved to installing bus duct in the afternoon. Did a thorough clean of Unit #7 where work was being done.

Contractor Approval: Matt Lepage **Date:** Apr 20/26

Client Approval: **Date:**