JA TECH

*****PLEASE FILL IN ALL FIELDS*****

SHIFT:

DATE: Jan. 12/26

NAME	TIME IN	TIME OUT	HOURS	OFFICE USE	JA TECH JOB #	PHASE #	JA TECH VEHICLE UNIT #	DESCRIPTION OF WORK	EQUIPMENT USED
	6:00	9:00	3		PF25119	3	12	Supervision	1 x Equipment Trailer
	9:00	12:30	3		25119	5		Supervision	
RJ Lacsamana	12:30	6:00	5.5		25119	4		Supervision / Planning	
	6:00	6:00	4.5		PF25119	4		New switchgear prepare, hoist down	
Ryan Peng									
	6:00	11:00	5		PF25119	3	158	Demo Transformer Bus Bracket	
	11:00	12:00	3			5		Re-install Fire Alarm Box	
Dakota Nordmarken	2:00	6:00	3.5			4		Move Switchgear + Prep Grounds for New Gear	
	6:00	6:00	4.5		PF25119	4		New SWGR Prep	
Grant Bennett									
	~~6:00~~	~~6:00~~	~~4.5~~		PF25119	~~4~~			
	6:00	9:00	3			3		take out transformer bracket	
Brendon Fehr	9:00	6:00	8.5			4		prep grounds for new gear	
	6:00	9:00	3		PF25119	3.5		~~Demo FACP Box~~ reinstall fire alarm	
	9:00	2:00	5			3		Demo cables	
Jamie Harvey	2:00	6:00	3.5			4		New SWG prep	
FOR OFFICE USE:									

* EVERYONE SIGNED IN AND OUT?
* ALL TIME IN AND OUT VERIFIED?
*CORRECT JOB # USED?
*DETAILED DESCRIPTION OF DAILY WORK PROVIDED?
*ALL EQUIPMENT/TRAILERS USED VERIFIED/NOTHING MISSED?

Team Lead/Foreman Name: _____

Team Lead/Foreman Signature: _____