



LEM No.:	2764 - 0003
Date:	Monday, January 5, 2026

PROJECT: EB Campbell - Concrete Patching for JA Tech		WORK AREA:
Client PO# / WO#	PF25119-9-11-GR	Description of Work: Gather and load materials to bring to site.
Description:	Concrete Patching	

Employees:	Job Title	Reg Hours	Rate	OT Hours	Rate	DT Hours	Rate	Amount
Curtis Knitnitski	Superintendent	6	\$ 112.00		\$ 168.00		\$ 224.00	\$ 672.00
Marty Sparks	Carpenter	4	\$ 69.00		\$ 103.50		\$ 138.00	\$ 276.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
Total Man Hours	2 Personnel	10 Hrs (REG)		0 Hrs (OT)		0 Hrs (DT)	Hrs (TOTAL)	10.00
							Sub Total	\$ 948.00

Premium	Number	Rate	Amount
LOA/day		\$ 215.00	\$ -
Travel to Site/day		\$ 75.00	\$ -
Travel/shift		\$ 250.00	\$ -
Extra LOA		\$ 140.00	\$ -
		Sub Total	\$ -

Equipment:	Unit #	Reg Hours	Rate	Standby Hrs	Rate	Days/Mths	Rate	Amount
LT-6	LT - Hrly	4	\$ 43.00		\$ 21.50		\$ -	\$ 172.00
LT-55	LT - Hrly	4	\$ 43.00		\$ 21.50		\$ -	\$ 172.00
OT-11	Tool Crib		\$ -		\$ -	1	\$ 2,500.00	\$ 2,500.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
					Hrs (TOTAL)	8.00	SubTotal	\$ 2,844.00

[illegible]

Approved By:

Allan Construction (Signature)

Client Rep (Signature)

Labour	\$ 948.00
Labour Premium	-
Equipment	\$ 2,844.00
Equipment Premium	-
Materials	-
Subtotal	\$ 3,792.00