

PROJECT: EB Campbell - Concrete Patching for JA Tech		WORK AREA:
Client PO# / WO#	PF25119-9-11-GR	Description of Work: Finished unit 7 concrete demo, started prep for channels, started concrete demo on unit 8.
Description:	Concrete Patching	

Premium	Number	Rate	Amount
LOA/day	5	\$ 215.00	\$ 1,075.00
Travel to Site/day		\$ 75.00	\$ -
Travel/shift		\$ 250.00	\$ -
Extra LOA		\$ 140.00	\$ -
		Sub Total	\$ 1,075.00

Equipment Premiums		Rate	Amount
Impacted Conditions < 50 Hrs	No	30%	\$ -
Impacted Conditions > 50 Hrs	No	15%	\$ -
		Sub Total	\$ -

Approved By: 

Allan Construction (Signature)

Client Rep (Signature)

Labour	\$ 3,375.50
Labour Premium	\$ 1,075.00
Equipment	\$ 520.00
Equipment Premium	\$ -
Materials	\$ -
Subtotal	\$ 4,970.50