



LEM No.:	2764 - 0017
Date:	Wednesday, January 21, 2026

PROJECT: EB Campbell - Concrete Patching for JA Tech			WORK AREA:	
Client PO# / WO#	PF25119-9-11-GR	Description of	Verify channels with JA tech, pour the channels on unit 7.	
Description:	Concrete Patching	Work:		

Employees:	Job Title	Reg Hours	Rate	OT Hours	Rate	DT Hours	Rate	Amount
Curtis Knitnitski	Superintendent	8	\$ 112.00	3	\$ 168.00		\$ 224.00	\$ 1,400.00
Marty Sparks	Carpenter	8	\$ 69.00	3	\$ 103.50		\$ 138.00	\$ 862.50
Daymian Knihnitski	2nd Year Apprentice Carpenter	8	\$ 49.00	3	\$ 73.50		\$ 98.00	\$ 612.50
Davin Arneson	1st Year Apprentice Carpenter	8	\$ 42.00	3	\$ 63.00		\$ 84.00	\$ 525.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -

Premium	Number	Rate	Amount
LOA/day	4	\$ 215.00	\$ 860.00
Travel to Site/day		\$ 75.00	\$ -
Travel/shift		\$ 250.00	\$ -
Extra LOA		\$ 140.00	\$ -
Sub Total			\$ 860.00

Equipment:	Unit #	Reg Hours	Rate	Standby Hrs	Rate	Days/Mths	Rate	Amount
LT-6	LT - Day		\$ -		\$ -	1	\$ 150.00	\$ 150.00
LT-56	LT - Day		\$ -		\$ -	1	\$ 150.00	\$ 150.00
Mortor mixer			\$ -		\$ -	1	\$ 70.00	\$ 70.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
Hrs (TOTAL)		0.00	SubTotal		\$ 370.00			

Equipment Premiums		Rate	Amount
Impacted Conditions < 50 Hrs	No	30%	\$ -
Impacted Conditions > 50 Hrs	No	15%	\$ -
Sub Total			\$ -

Material, Service Provider, & Subtrade	PO#:	Type:	Description:	Total	G.C.C Amt	Amount
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -
SubTotal				\$ -		

Approved By:

Allan Construction (Signature)

Client Rep (Signature)

Labour	\$ 3,400.00
Labour Premium	\$ 860.00
Equipment	\$ 370.00
Equipment Premium	\$ -
Materials	\$ -
Subtotal	\$ 4,630.00