



LEM No.:	2764 - 0008R1
Date:	January 10, 2026

PROJECT:		EB Campbell - Concrete Patching for JA Tech		WORK AREA:	
Client PO# / WO#		PF25119-9-11-GR		Description of Work:	Chipping concrete on unit 7, layout on unit 8. Daily LOA adjusted to 4 from 5, see revisions in RED.
Description:		Concrete Patching			

Employees:	Job Title	Reg Hours	Rate	OT Hours	Rate	DT Hours	Rate	Amount
Curtis Knitnitski	Superintendent		\$ 112.00		\$ 168.00	10.5	\$ 224.00	\$ 2,352.00
Marty Sparks	Carpenter		\$ 69.00		\$ 103.50	10.5	\$ 138.00	\$ 1,449.00
Daymian Knihnitski	2nd Year Apprentice Carpenter		\$ 49.00		\$ 73.50	10.5	\$ 98.00	\$ 1,029.00
Davin Arneson	1st Year Apprentice Carpenter		\$ 42.00		\$ 63.00	10.5	\$ 84.00	\$ 882.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
Total Man Hours	4 Personel	0 Hrs (REG)		0 Hrs (OT)		42 Hrs (DT)	Hrs (TOTAL)	42.00
							Sub Total	\$ 5,712.00

Premium	Number	Rate	Amount
LOA/day	4	\$ 215.00	\$ 860.00
Travel to Site/day		\$ 75.00	\$ -
Travel/shift		\$ 250.00	\$ -
Extra LOA		\$ 140.00	\$ -
		Sub Total	\$ 860.00

Equipment:	Unit #	Reg Hours	Rate	Standby Hrs	Rate	Days/Mths	Rate	Amount
LT-6	LT - Day		\$ -		\$ -	1	\$ 150.00	\$ 150.00
LT-56	LT - Day		\$ -		\$ -	1	\$ 150.00	\$ 150.00
Hilti TE 905			\$ -		\$ -	1	\$ 60.00	\$ 60.00
Hilti TE 1000			\$ -		\$ -	1	\$ 60.00	\$ 60.00
Hilti TE 50			\$ -		\$ -	1	\$ 50.00	\$ 50.00
Hilti TE 50			\$ -		\$ -	1	\$ 50.00	\$ 50.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
						Hrs (TOTAL)	0.00	SubTotal \$ 520.00

Equipment Premiums		Rate	Amount
Impacted Conditions < 50 Hrs	No	30%	\$ -
Impacted Conditions > 50 Hrs	No	15%	\$ -
		Sub Total	\$ -

Material, Service Provider, & Subtrade	PO#:	Type:	Description:	Total	G.C.C Amt	Amount
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					SubTotal	\$ -

Approved By:

Allan Construction (Signature)

Client Rep (Signature)

Labour	\$ 5,712.00
Labour Premium	\$ 860.00
Equipment	\$ 520.00
Equipment Premium	\$ -
Materials	\$ -
Subtotal	\$ 7,092.00