



LEM No.:	2764 - 0021R1
Date:	January 26, 2026

PROJECT: EB Campbell - Concrete Patching for JA Tech			WORK AREA:
Client PO# / WO#	PF25119-9-11-GR	Description of Work:	Unload materials, Administration Bolt supply cost adjusted - see revisions in RED.
Description:	Concrete Patching		

Employees:	Job Title	Reg Hours	Rate	OT Hours	Rate	DT Hours	Rate	Amount
Curtis Knitnitski	Superintendent	4	\$ 112.00		\$ 168.00		\$ 224.00	\$ 448.00
Marty Sparks	Carpenter	2	\$ 69.00		\$ 103.50		\$ 138.00	\$ 138.00
Mike Sellar	Project Manager	8	\$ 120.00		\$ 180.00		\$ 240.00	\$ 960.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
Total Man Hours	3 Personel	14 Hrs (REG)		0 Hrs (OT)		0 Hrs (DT)	Hrs (TOTAL)	14.00
							Sub Total	\$ 1,546.00

Premium	Number	Rate	Amount
LOA/day		\$ 215.00	\$ -
Travel to Site/day		\$ 75.00	\$ -
Travel/shift		\$ 250.00	\$ -
Extra LOA		\$ 140.00	\$ -
		Sub Total	\$ -

Equipment:	Unit #	Reg Hours	Rate	Standby Hrs	Rate	Days/Mths	Rate	Amount
LT-6	LT - Day		\$ -		\$ -	1	\$ 150.00	\$ 150.00
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
			\$ -		\$ -		\$ -	\$ -
						Hrs (TOTAL)	0.00	SubTotal \$ 150.00

Equipment Premiums		Rate	Amount
Impacted Conditions < 50 Hrs	No	30%	\$ -
Impacted Conditions > 50 Hrs	No	15%	\$ -
		Sub Total	\$ -

Material, Service Provider, & Subtrade	PO#:	Type:	Description:	Total	G.C.C Amt	Amount
Bolt Supply House	2764-01-45058	Material	Mag drill bit to replace the one that was damaged	\$144.90	\$ 14.49	\$ 159.39
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					SubTotal	\$ 159.39

Approved By:

Allan Construction (Signature)

Client Rep (Signature)

Labour	\$ 1,546.00
Labour Premium	\$ -
Equipment	\$ 150.00
Equipment Premium	\$ -
Materials	\$ 159.39
Subtotal	\$ 1,855.39



SA | SOURCE
ATLANTIC

Visit us at www.boltssupply.com

Remit To:

THE BOLT SUPPLY HOUSE LTD.
ADMINISTRATION OFFICE
#101, 293029 James Jones Way
Rocky View County, AB T4A 0X1
Tel: (403) 245-2818

Invoice #9198594-00

Invoice Date	1/26/26
Customer #	15058

PO #	2764-01-45058
Reference	Curtis 306 380 5746
Placed By	
Written By	DONTE MELBY
Sales Rep	BRODY TYMCHEN
PST #	5469275
Ship Via	PICK UP
Shipped Date	1/26/26
Terms	Net 30 Days
Instructions	

Bill To

ALLAN CONSTRUCTION
317 - 103RD ST EAST
SASKATOON, SK S7N 1Y9
Tel: (306) 477-5520

Ship To

ALLAN CONSTRUCTION
317 - 103RD ST EAST
SASKATOON, SK S7N 1Y9
Tel: (306) 477-5520

**Shipping
Branch:**

BOLT SUPPLY SASKATOON
2915 FAITHFULL AVENUE
SASKATOON, SK S7K 8E8
Tel: (306) 931-1960

Ln	Product and Description	Order Quantity	BO Quantity	Shipped Quantity	Unit Price	Price UM	Amount (Net)
1	UA0127 1-1/2 X 2" ULTRA KUT ANNULAR CUTTER	1	0	1	144.90000	EACH	144.90

Subtotal 144.90
G.S.T./H.S.T. 7.25
Total 152.15

GST# 889987699RT0001

NONSTOCK AND SPECIAL ORDER ITEMS ARE NON-RETURNABLE, STOCK ITEMS RETURNED MUST BE IN A SALEABLE CONDITION,
APPROVED BY BRANCH AND ARE SUBJECT TO A 20% RESTOCKING CHARGE PLUS APPLICABLE FREIGHT.
RETURNS ON CASH SALES MUST BE ACCOMPANIES BY THE ORIGINAL RECEIPT.
ANY CLAIMS FOR SHORTAGES MUST BE MADE WITHIN 48 HOURS OF RECEIPT OF GOODS.