

[illegible]

MATERIALS & SUBCONTRACTORS	

Drove to E.B. Campbell. Waited and attended tool box talk. Performed LOTO. Went to unit #7 NGR. Marked holes for hanger and installed anchors in ceiling. Installed threaded rod and strut. Built strut support for tray and bolted to hanger. Anchored strut to ground. Ran cables and ground down to floor. Installed tray and bonded. Dressed cables down tray.

Client Approval: _____ Date: _____